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Objectives of Today’s Meeting

 Answer questions and clarify proposed tariff changes for 
the five major revisions 
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Major Tariff Revisions
 Site Permitting 24 month Milestone 

• Definitions, Section 9.1

 Parking Lot for Requests not meeting the Permit milestone
• Section 9.2

LGIA S i P i i h t d t LGIA Suspension Provision shortened to one year
• LGIA Article 5.1.6

 Pro rata Funding Allocation for Shared Network Facilities Pro rata Funding Allocation for Shared Network Facilities
• Section 4.1.1

 Existing Interconnection requests subject to new g q j
requirements

• Section 5.1
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Site Permitting 24 month MilestoneSite Permitting 24 month Milestone 

 New DefinitionNew Definition
• Site Permit shall mean the authorizing document(s) 

issued by state or local governing bodies for the 
f Gdevelopment of a new Generating Facility or 

modification to an existing Generating Facility.

 9 1 Site Permit Milestone: 9.1 Site Permit Milestone:
• The Interconnection Customer shall notify the 

Transmission Provider in writing when it has receivedTransmission Provider in writing when it has received 
its Site Permit, no later than twenty-five (25) months 
after the date of tender of the Environmental Study 
Agreement

Pre-Decisional.  For Discussion Purposes Only.

Agreement.
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Parking Lot for Requests not meeting the 
Permit milestone

 9.2.1 Loss of queue priorityq p y
• An Interconnection Request will lose Queue Priority and be assigned 

Parking Lot Status if the Interconnection Customer fails to complete the Site 
Permit Milestone as specified in section 9.1, provided that the Interconnection 
Customer has received the Facilities Study ReportCustomer has received the Facilities Study Report.

 9.2.2 Interconnection Studies
• The Transmission Provider will not consider in the studies of any other 

Interconnection Requests an Interconnection Request in Parking Lot Status.
 9.2.3 Deposits

• The unspent balance of all interconnection study deposits received for the 
Interconnection Request shall not be refunded while in Parking Lot Status 
unless the Request is withdrawnunless the Request is withdrawn.

 9.2.4 Parking Lot Time limit
• An Interconnection Request may remain in Parking Lot status for a period 

not to exceed two (2) Calendar Years, at which time the Request will be deemed 

Pre-Decisional.  For Discussion Purposes Only.

withdrawn under the terms of section 3.6.  See section 9.2.7 for extensions.
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Parking Lot for Requests not meeting the 
Permit milestone

 9.2.5 New Queue Priority: Q y
• Upon confirmation of the Interconnection Customer’s written notice of its 

completed Site Permit(s) within the Time Limit specified in section 9.2.4 above, 
Transmission Provider will change the status of the Request to Study status. A 
new Queue Priority will be assigned based on the date and time of receipt ofnew Queue Priority will be assigned based on the date and time of receipt of 
such written notice of required Site Permit(s). The Interconnection Request will 
then have priority over all Interconnection Requests that have not been tendered 
an Interconnection System Impact Study agreement.

 9 2 6 Re study: 9.2.6 Re-study: 
• Upon return of the Interconnection Request to Study Status, the 

Transmission Provider will determine the needed restudy of the 
Interconnection Request. If additional study funds are required, Transmission 
Provider shall tender a revised interconnection study agreement. The 
Interconnection Customer shall return the executed agreement together with any 
additional deposit required no later than thirty (30) Calendar Days from its 
receipt.

Pre-Decisional.  For Discussion Purposes Only.
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9 2 7 Parking Lot Status Extensions9.2.7 Parking Lot Status Extensions

 9.2.7.1 Extension for Legal or Regulatory Delay: g g y y
• At least thirty (30) Calendar Days before the expiration of the twoyear 

Parking Lot period established in section 9.2.4, Interconnection Customer may 
request and Transmission Provider shall grant biennial extensions to the timeline 
because of legal or regulatory delay that is beyond the control of thebecause of legal or regulatory delay that is beyond the control of the 
Interconnection Customer. The Interconnection Customer must affirm in writing 
to the Transmission Provider that the legal or regulatory delay is beyond the 
control of the Interconnection Customer.

 9 2 7 2 Related Transmission Service Extension: 9.2.7.2 Related Transmission Service Extension: 
• If the Transmission Provider’s schedule for construction of Network 

Transmission Facilities necessary for the commercial operation of the proposed 
Generating Facility is beyond the expected Commercial Operation Date of the 
Interconnection Request, then Interconnection Customer may request and 
Transmission Provider shall grant an extension to remain in Parking Lot Status.

Pre-Decisional.  For Discussion Purposes Only.
7



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N  I     S     T     R     A     T     I     O     N

LGIA Suspension Provision shortened to 
one year

 Transmission Provider shall invoice Interconnection Customer forTransmission Provider shall invoice Interconnection Customer for 
such costs pursuant to Article 12 and shall use due diligence to 
minimize its costs. In the event Interconnection Customer suspends 
work by Transmission Provider required under this LGIA pursuant to 
this Article 5.16, and has not requested Transmission Provider to 
recommence the work required under this LGIA on or before the 
expiration of one (1) year following commencement of such 
suspension, this LGIA shall be deemed terminated. The one-year 
period shall begin on the date the suspension is requested, or 
the date of the written notice to Transmission Provider, if no 
effective date is specifiedeffective date is specified.

Pre-Decisional.  For Discussion Purposes Only.
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Pro rata Funding Allocation for Shared 
Network Facilities

 4.1.1 Cost Allocation of Shared Network Upgrades and4.1.1 Cost Allocation of Shared Network Upgrades and 
Transmission Provider Interconnection Facilities.  
• Transmission Provider shall allocate the total costs, on a pro rata 

basis, of Network Upgrades and Transmission Provider’sbasis, of Network Upgrades and Transmission Provider s 
interconnection facilities that, as determined by the Transmission 
Provider , are necessary to support the interconnection of any 
interconnection request connecting within five (5) years of the 
initial date those upgrades and facilities are placed in service.

Pre-Decisional.  For Discussion Purposes Only.
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Existing Interconnection requests subject 
to new requirements

 5.1 Transition Plan for Pending Requests5.1 Transition Plan for Pending Requests
 5.1.1 Interconnection Requests in the Queue that were tendered 

an Interconnection System Impact Study or Interconnection 
Facilities Study Agreement before the effective date of the LGIPFacilities Study Agreement before the effective date of the LGIP 
shall be required to provide a completed Site Permit by two 
Calendar Years following the effective date or be placed in Parking 
Lot Status as per section 9.2. All other Interconnection Requests in 
the Queue which have not signed an LGIA as of the effective date of 
the LGIP shall retain their Queue Priority and be subject to all 
provisions of the LGIP.

 5.1.2 If an LGIA has been executed by the Parties before the 
effective date of this LGIP, then the LGIA will be grandfathered.

Pre-Decisional.  For Discussion Purposes Only.
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Next Steps

• Week of August 5: SGIA/SGIP proposed tariff revisions will be posted 
for customer comment for 30 days
• Submit comments to Tech Forum with GI Queue Reform Tariff 

Revision Comments in the subject heading

• August 14, 2013:  Customer comment period for LGIA/LGIP proposed 
tariff revisions ends
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